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Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 553
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Title:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:40 AM. Crews had to work on the Transversal
Indications on the Electro Slag Weld , & work on miscellaneous activities . They started at 7:45 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , Randy , & Reggie had to work Electro Slag Weld repairs .
Crews had to prepare their tools & equipments . They were done at 8:00 AM.

Rick had to work on Joint V . Face B above the ring beam . Rick had to excavate 2 locations . He had
to wait for Paul & Jose to set the heating blankets , remove the paint , work with Bernie on the lay out , &
wait for the steel to reach the required temperature to started excavating . He started to excavate at 11:25
AM. He was done at 1:30 PM.

In addition to that , he had to work with the QA & QC on the lay outs & work with his crews ,

Ernest , Mike , & Randy had to wait for the steel to reach the required temperature before welding .

Ernest had to work on Joint R . Face A between 9 & 13 meters . He had to weld 2 locations . Ernest had
to clean , grind , heat , & weld . He started on the 1st weld at 8:25 AM. He was done at 10:45 AM.

Ernest had to wait for Joe & Bernie to check on the weld before starting on the 2nd weld He started on
the 2nd weld at 11:15 AM. He was done at 4:15 PM.

After that , Ernest had to mobilize his tools , equipments , reroute the gas & power lines , & set on Joint
P . Face A above the ring beam . He started at 4:20 PM. He was done at 4:55 PM.

Mike had to work on Joint S . Face A between 9 & 13 meters . Mike has 4 locations to weld . He had to
clean , grind , the lower 2 locations .. He started 8:30 AM. He was done at 11:00 AM.

Joe & Bernie had to MT the lower 3 locations . Mike had to clean , grind , heat , & weld . He started on
the 1st weld at 11:20 AM. He was done at 2:00 PM. He started on the 2nd weld at 2:10 PM.

Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 8:20 AM.

Reggie had to work on Joint Q . Face A above the ring beam . Reggie had to remove the paint off the
weld in order for the QA & QC to UT the weld . He started at 7:50 AM. He was done at 8:45 AM.

After that , he had to mobilize his tools , equipments , gas , power , & air lines to work on Joint P . Face
A above the ring beam . Reggie had to clean & grind the excavates area . He started at 9:00 AM. He was
done at 12:00 PM.

In the afternoon , Reggie had to work with Rick on Joint V . Face B . He had to clean & grind the weld .
He started at 2:00 PM.
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Ma had to work on Joint K. Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 8:00 AM.

Paul & Jose had to set the heating blankets for the crews where is needed , monitor the heat , supply
materials to the crews , reroute the air , gas , & power lines where is needed , & work with all crews . They
started at 7:45 AM.

( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Joe & Jesse had to UT Joints Q & W . Face B between 9 & 13 meters . They were done at 11:00 AM.
Bernie & Scott had to MT the excavated welds at R , S & P . Bernie left at 2:30 PM.

Joe , Scott , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT the
welds . Check Joe & Scott 's report for the welders detailed activities . Scott left at 2:00 PM.

Jose Avila , Carlos , & Jose P had to work on miscellaneous activities on the tower . Crews had to
prepare their tools , equipments , & bring materials to the site . They were done at 8:00 AM.

Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews , & build
working platforms on the West shear plate , on face B above the ring beam . They were done at 4:00 PM.

Tower crews were done at 4;55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender false work & work on the pile
bracing system . They started at 7:00 AM.

Dave , Jon - Paul , & Walter had to work on the West barge. Dave had to operate the Bucyrus - Eries
crane . Jon - Paul had to work on the rigging & work with all crews .

Walter had to weld the vertical stiffeners for the jacking system brackets beams & work on
miscellaneous activities for the false work beams . They started at 7:15 AM.

Robert , Gilbert , Jason , James , Jeffery , & Steve had to work on the East barge . Steve had to
operate the Manitowoc crane . Jeffery had to work on the rigging & work .

Gilbert had to weld the remaining vertical stiffeners , & work on miscellaneous activities for he false
work beams . Crews started at 7:15 AM.

Robert , James , & Jason had to work on the pile bracing system . Crews had to prepare the top &
bottom clamps , hook to the crane , fly & set on the pile , & work with the divers . They started on the 1st
clamp at 9:00 AM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the pile bracing system . They
had to set the clamps at the required elevation , snug the bolts , & hook the cables .

Steve was the 1st diver to go into the water at 9:05 AM. He came out at 11:00 AM. Derek was the 2nd
diver to go into the water at 11:10 AM.

In addition to that , Steve had to pull the plug from the corbel North East corner . He went into the water
at 8:05 AM.

Saman had to cover Dutra & Ballard Diving crews activities after 2:30 PM. Check Saman report for the
employees names , Hours , & activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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